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The Glenroy Place Action Plan is reviewed and updated annually and is considered a working document, it is owned 

by the Places Team at Moreland City Council. 

For further information, please contact: 

Glenroy Place Manager 

Moreland City Council 

90 Bell Street, Coburg 3058 

Ph: 9240 1111 
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1.0 PURPOSE 

The Glenroy Place Action Plan outlines Council’s budgeted work program for the Glenroy Activity Centre over the next 

5 years. The works described in this plan are incremental steps towards the achievement of Council’s vision for central 

Glenroy established by the Glenroy Structure Plan 2008. The Glenroy Place Action Plan describes the what, who, how 

and budget to deliver this incremental change. 

The Glenroy Place Action Plan seeks to: 

 Communicate Council’s 5 year work program to be delivered in the Glenroy Activity Centre. 

 Better integrate and coordinate projects and services delivered in the Centre to achieve set objectives and 

outcomes. 

 Identify funding gaps and facilitate cross-organisational planning for future unbudgeted projects. 

 Facilitate stakeholder engagement and the development of partnerships. 

 Provide the context for Council’s work program in the Centre and identify the issues and dependencies which 

should be considered when developing individual project briefs and service plans. 
 

The Plan also identifies a number of potential unbudgeted projects (section 6.0) which have been identified in the 

Glenroy Structure Plan, Streetscape Masterplan and other Council strategies and which should be considered for 

implementation over coming years. These unbudgeted projects will be evaluated as part of each annual review of the 

Action Plan and will inform future budget reviews. 

People who live, work and spend time in Glenroy have a central role in shaping the next chapter in the story of 

Glenroy. The role of Council is to set the strategic direction, then work in partnership with local people to achieve 

positive change on the ground.  

The Glenroy Place Action Plan is Council’s implementation plan for Central Glenroy - informed primarily by 

the Glenroy Structure Plan, and is separate to Planning, Land Use and Development decisions, as shown in the below 

diagram: 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

2.0 PLACE MANAGEMENT - AN INTEGRATED COUNCIL APPROACH 

Multiple Council Branches are responsible for the implementation of projects and services in the Glenroy Activity 

Centre. Key work units this Action Plan is most relevant to are identified in the table below (acknowledging there are 

many other work units in Council that also deliver services in the Centre). 

Work Unit Role in the Activity Centre 

Places Responsible for the place management of Moreland’s three activity centres in Coburg, Brunswick and 
Glenroy including major transformation property development and infrastructure projects, short term place 
activation projects and events, coordination and collaboration across other areas of Council to achieve 
efficiencies and responsiveness in delivery of Council's projects and services towards the vision for each 
centre. 

Urban Design Streetscape and public space upgrades. 

Economic Development Retail and business development and support. 

Cultural Development Library services, festivals and events, exhibitions and public art initiatives and support to artists or 
organisations that contribute to the cultural life of Moreland. 

Strategic Transport Planning, policy development and day to day management of community safety, traffic, bicycle and 
transport issues. 

Open Space/Street Cleansing Plan, design, deliver and maintain parks and open space and street trees. 
Cleaning of public spaces, footpaths and shopping centres, collection of public litter bins, graffiti removal 
and illegal rubbish removal, pit and drain cleaning and litter trap cleaning. 

Youth and Leisure Planning and project delivery for recreation, aquatic and youth related infrastructure and services. 

Capital Works Planning and Delivery Capital works projects (e.g. footpath, road and drainage upgrades, major project delivery). 

Amenity and Compliance Regulation and enforcement of Local Laws, including parking. 

 

It is the combined impact of Council’s work units which will facilitate progress towards realising the vision for the 

Glenroy Activity Centre. This Action Plan is a tool to help this process. 

This Action Plan is intended to be adaptable over time to changing issues, opportunities and community sentiment. It 

will be reviewed each year to inform the following year’s budget allocation and to determine any need to adjust the 

work program in response to changing circumstances. This process is illustrated in the diagram below.  

GLENROY 
 PLACE ACTION PLAN  

(IMPLEMENTATION) 

PLANNING, LAND 

USE AND 

DEVELOPMENT 

DECISIONS  
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3.0 THE VISION FOR GLENROY 

The purpose of this plan is to identify the short to medium term projects to deliver towards the community vision as 

described in the Glenroy Structure Plan 2008. Our vision is as follows: 

Glenroy 2025: A modern village with heart 

Glenroy will develop as a vibrant, well-connected and attractive centre that welcomes people of all ages, cultures and 

incomes. It will be a prosperous and sustainable centre that offers a range of opportunities for the community to live, 
learn, work, shop, meet and relax. 

Strategic Themes to deliver this vision: 

Getting around Glenroy (Transport) 
The centre has well-integrated movement networks that prioritise sustainable modes of transport. 

Places to enjoy and do business in Glenroy (Economy) 
The centre is a vibrant activity precinct with a wide variety of shops and services. 

Living in the Centre 
The centre has a growing population of residents enjoying a range of quality housing choices. 

Quality spaces for people (Public Places) 
The centre is transformed into a high-quality, pedestrian-friendly environment with a range of places to meet and 
relax. 

For the purpose of the Place Action Plan a new theme has been added (replacing and incorporating the “Living in the 
Centre” theme) to focus more broadly on the Glenroy community which is based on community needs analysis and 

community consultation undertaken for the Wheatsheaf Hub over 2015-17. 

A healthy and connected community (People and Community) 
The people of Glenroy have access to opportunities for lifelong learning, employment pathways, affordable and 

diverse housing choices, health and wellbeing and social connectedness. 

The concept plan on the next page illustrates how the vision is intended to play out spatially. 

Key issues and opportunities which inform the Glenroy Place Action Plan are summarised on page 6.  

The framework for the Glenroy Place Action Plan and summary of key actions is illustrated on page 7. 
The boundary of the Glenroy Activity Centre is shown on the below aerial photo. 

 

 

 

 

 

 

 

 

 

 

 

 

 

Glenroy Activity Centre Concept Plan 
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4.0 KEY OPPORTUNITIES AND ISSUES 

Key issues and opportunities which inform the Glenroy Place Action Plan are summarised below.  

Community 

 Future Community facility – Wheatsheaf Hub providing a focal point for the community in the form of a one-

stop-shop for community and family services 

 Steady population growth – current annual growth of 2.3 % (in comparison Brunswick 2.1%, Brunswick East 

5.35% and Coburg 0.94%), long term forecast to increase by 27% between 2016 and 2036 (Brunswick 43% 

Brunswick East 69% Coburg 38%) 

 Continued change in demographics of the area – population getting younger – biggest growth in 25-39 age 

groups & biggest decline in 70-84 age groups  

 Limited housing options in the activity centre (both in actual amount and type/size), but with significant 

growth in townhouse development in immediate surrounding suburb.  

 High levels of cultural diversity with around half of the population born overseas 

 High levels of socio economic disadvantage in the Glenroy community including low household incomes, low 

educational attainment and high unemployment 

Public Places 

 Significant Council investment purchasing the former Glenroy Primary School and the creation of a new park – 

Bridget Shortell Reserve fills the former gap in the open space network in the area.  Further investment is 

required to upgrade the park to improve its function and usability 

 Level crossing removal works will create the opportunity for a new high quality public space on Glenroy Road 

in the heart of the centre 

 Opportunities to activate and increase usage of existing spaces including Morgan Court and Belair Avenue 

Park 

 Levels of street lighting and lighting of other public spaces contributes to safety concerns for the community 

Transport 

 Removal of the Glenroy Road level crossing will be a transformational project bringing significant physical 

changes and catalyst for increased private investment and uplift in land values in the centre 

 Traffic congestion and barriers to movement within the centre impact negatively on the function and viability 

of the centre 

 Reliance on car travel to the centre and therefore reliance on car parking 

 Poor pedestrian amenity, difficult and unpleasant to get around the centre on foot.  Recent investment in the 

Pascoe Vale Road streetscape and Morgan Court are the first steps in changing this and further opportunities 

will arise from the level crossing removal works which could significantly change the pedestrian network  

Economy 

 Limited employment opportunities, in particular a lack of diversity in employment opportunities 

 Limited night time activity in the centre, which has a negative effect on perceptions of public safety 

 Limited mix of retail offer, with limited ability to compete with nearby centres (e.g. Broadmeadows and 

Essendon Fields/DFO). There is opportunity to consolidate its role as a local convenience centre and look for 

opportunities to develop niche markets and activities currently lacking in the area   

 There are a number of vacant and underutilised sites in the centre which provide opportunities for 

redevelopment for a mix of uses to act as catalyst projects and raise the profile of the centre 

 Limited private investment in the centre in recent years is a significant contributor to a “down-at-heel’ feel and 

negative perceptions of the centre. This is starting to change, with recent redevelopments in Pascoe Vale 

Road and Wheatsheaf Road  

 The significant numbers of commuters using the “park and ride” facilities at the Glenroy train station provide a 

considerable opportunity for local businesses to attract their custom.   
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COMMUNITY

A healthy and connected community

The people of Glenroy have access to 
opportunities for lifelong learning, 
employment pathways, health and 

wellbeing and social connectedness.

KEY ACTIONS

Wheatsheaf Hub

Community Infrastructure 
Needs Planning

Glenroy Festival

PUBLIC PLACES

Getting around Glenroy

The centre has well-integrated movement 
networks that prioritise sustainable 

modes of transport.

KEY ACTIONS

Streetscape Upgrade – Pascoe 
Vale Road (Stage 4)

Streetscape Upgrade – Glenroy 
Road

Streetscape Upgrade – others 
to be determined

Activation Projects (Various)

TRANSPORT

Places to enjoy and do business in 
Glenroy

The centre is a vibrant activity precinct 
with a wide variety of shops and 

services.

KEY ACTIONS

Level Crossing Removal –
Glenroy Road

Implement Pedestrian & 
Cycling Network 

(Craigieburn Shared Path)

ECONOMY

Quality spaces for people

The centre is transformed into a high-quality, 
pedestrian-friendly environment with a range 

of places to meet and relax.

KEY ACTIONS

Trader Engagement Program

Develop Retail Mix

Glenroy Action Plan Framework 

Glenroy 2025: A modern village with heart 
Glenroy will develop as a vibrant, well-connected and attractive centre that welcomes people of all ages, cultures and incomes. It will be a prosperous and sustainable centre that offers a 
range of opportunities for the community to live, learn, work, shop, meet and relax. 
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5.0 ACTION PLAN  

The following tables detail Council’s budgeted work program in the Glenroy Activity Centre over the next 5 years, sorted into the themes of community, public spaces, transport and economy. Unbudgeted projects are identified in section 6.0 

Potential Future Projects. The unbudgeted projects will be evaluated as part of each annual review of the Action Plan and will inform future budget reviews. 

5.1 A healthy and connected community (Community) 

Outcomes 

The people of Glenroy have access to opportunities for lifelong learning, employment pathways, affordable and diverse housing choices, health and wellbeing and social connections. 

 The people of Glenroy come together as a community to enjoy and celebrate diverse cultural and leisure activities. 

 Lifelong learning opportunities are available to all age groups. 

 Jobs and employment pathways for young people are expanded. 

 New arrivals and refugees are welcomed and feel included amongst the Glenroy community. 

 The centre offers a range of housing choices that are affordable, well designed, safe, and accessible to all and close to local services. 

Actions 

No. Action and Scope Responsibility Budget and 
Funding Sources  
 

Timing 
Y1 17/18 
Y2 18/19 
Y3 19/20 
Y4 20/21 
Y5 21/22 

Issues and 
Dependencies 

Source 
 

1. Wheatsheaf Hub 
Develop an integrated community hub and local park on the former 
Glenroy School site. 

Lead: Social Development 
 
Project Team: 

 Places 

 Social Policy and Early Years 
Services 

 Cultural Development 

 Engineering Services 

$400,000 (Reserve) 
for planning and 
design 
 
Total project cost 
approx.  $24.5M 
(unfunded) 
 
Potential State 
funding sources 
include Living 
Libraries, Early 
Years, Crime 
Prevention, 
election 
commitment. 
 

Y1 – Y2 
 
 
 
Further funding 
to be secured to 
progress to 
detailed design, 
approvals and 
construction. 

Delivery dependent on 
securing funding 

Council Action Plan #64 
 
Idea from Structure Plan, evolved as a result of 
purchasing former Glenroy Primary School in 
2010 
 
Council Plan Deliverable: R3a) 
Wheatsheaf Hub Create an integrated 
community hub in Glenroy with a focus on 
education, lifelong learning and health, 
combined with a district level open space 

2. Community Infrastructure Needs Planning 
Further develop the Community Infrastructure Framework 2015 as it 
applies to Glenroy to provide a clear understanding of community 
infrastructure needs into the future and inform the provision of social, 
cultural and leisure facilities in the Glenroy Activity Centre.  Community 
infrastructure includes: aquatic and leisure, community halls and 
meeting places, libraries, neighbourhood houses, sport and life cycle 
services such as maternal and child health centres, early years education 
and care, youth and aged and disability. 
 
Build on work done for Wheatsheaf Hub, and assess future community 
infrastructure needs in Glenroy including options for Council’s Cromwell 

Lead: Social Development  
 
Project Team: 

 TBC 

 $12,500 (base 
&/or reserve)  

Y1 – Y2 Wheatsheaf Hub and 
associated planning for 
Cromwell Street and other 
community facilities. 

Structure Plan 
Wheatsheaf Hub planning 
 
Council Resolution DSD36/17 (11 Oct 2017) 
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No. Action and Scope Responsibility Budget and 
Funding Sources  
 

Timing 
Y1 17/18 
Y2 18/19 
Y3 19/20 
Y4 20/21 
Y5 21/22 

Issues and 
Dependencies 

Source 
 

Street site to ensure future planning is integrated with decisions about 
Wheatsheaf Hub.   
 
Consider the following Structure Plan directions in the assessment: 

 Support the retention and expansion of existing, and attraction 
of new community and health services in the centre. 

 Provide spaces and facilities for young people to engage in 
recreation and leisure, and provide healthy and safe 
environments for young people to spend time together. 

 

3. Christmas Decorations and Celebrations Program 
Annual implementation of the Moreland Christmas Program 
 
And annual implementation of the other Celebrations Program. 

Lead: Economic Development 
 

 
$34,647 (capex) 
 
$18,638 (capex) 
$10,900 (opex) 

 
Y1 (future years 
tbc)  

“ 
“ 

  

4. Celebrating Places Grant Program 

Celebrating Place Grants provide financial support for groups to organise 

an event or celebration that enriches the social life of Moreland's 

community. Aimed at smaller groups and organisations, and the role 

they play in the building a more connected and engaged community. 

Focus on delivering Festivals and events in areas which have limited arts 

or community activities provided by Council, including Glenroy 

Lead: Arts & Culture 
 

$55K entire 
program total (not 
included in total) 
 
$9,000 (base) 
3 Glenroy projects 
funded x $3,000)   

Y1   

5. Activation Projects 

Delivery of short term low cost initiatives that test major project 

outcomes, increased social and economic activity, and support greater 

place ownership and civic pride. 

Includes banners/flags – total of 18 banners in 5 locations within the 

Centre, require changing 3-4 times a year. 

Enjoy Glenroy Brand roll out ($7,500 17/18) 

Morgan Court Activation - Monthly ‘Pop Up Playgroup’ ($3k 17/18) 

Lead: Places 
 

$132,000 (base) 
($33k per year) 
 
(Banners approx. 
$14,000 per year) 

Y1 - 5   

6. Glenroy Library 
Libraries Up Late – anti gambling project 
An innovative regional initiative led by Moreland and delivered in 
partnership with the neighbouring Councils. Moreland City Council will 
extend the opening hours of the Glenroy Library from 8 pm to 10 pm 
each Thursday for the duration of the 18 month program to provide a 
safe, welcoming space for the community to connect and interact with a 
range of free participatory activities and events. 
 

Lead: Cultural Development 
 
 
Project Team: 

 Social Policy and Early Years 
Services  

 Cultural Development 

 Library Services 

Grant Y1 & 2 (18 
month project) 

Regional project led by 
Moreland and delivered in 
partnership with 
neighbouring Councils of 
Darebin, Whittlesea and 
Hume 
 
$70,000 Prevention 
Partnership Program grant 
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No. Action and Scope Responsibility Budget and 
Funding Sources  
 

Timing 
Y1 17/18 
Y2 18/19 
Y3 19/20 
Y4 20/21 
Y5 21/22 

Issues and 
Dependencies 

Source 
 

(part of $300,000 grant 
split between partner 
councils) - Victorian 
Responsible Gambling 
Foundation.  

7. Glenroy Festival 
Providing quality arts experiences for local audiences, celebration of 
community diversity, showcase and performance opportunities for local 
artists and schools, community cohesion.  In future Arts and Culture will 
look to delivering cultural community development outcomes at this 
event in partnership with Glenroy residents and organisations.  
 

Lead: Arts & Culture 
 
Project Team: 

 Event logistics contractor  

 $35,000 (base) Annual event   

8. Public Art Project - “Where have we come to?” 
A new public art initiative, in partnership with asylum seekers, people 
from refugee backgrounds, local organisations and the broader 
community. It will highlight the challenges faced by asylum seekers as 
well as acknowledge the strengths and contributions made by refugees 
to our community. 

Lead: Arts and Culture ($80,000 across 
activity centres 
OPEX proposal) 
 

Y2  Moreland Arts and Culture Strategy 2017-2022 

  TOTAL YEAR 1 - 5: $681,185 
 
BASE – $217k*   OPEX – $10.9k    CAPEX - $53,285 
RESERVE - $400K 
 

*not including base service delivery budgets. 
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5.2 Quality spaces for people (Public Places) 

Outcomes 

The centre is transformed into a high-quality, pedestrian-friendly environment with a range of places to meet and relax. 

 A greener and leafier centre with green spaces within and around the centre and more street trees. 

 A sense of identity and civic pride through improved quality of urban and open spaces. 

 Public and open spaces are designed to accommodate the amenity needs of people of all ages and abilities, and are places where people feel safe to meet, play and relax. 

 A cohesive and attractive public realm with a safe, attractive, walkable and cyclable system of streets and spaces. 

 High quality connections and links to open space within the centre and surrounding area. 

Actions 

No. Action Responsibility Budget and 
Funding Sources  
 

Timing 
Y1 17/18 
Y2 18/19 
Y3 19/20 
Y4 20/21 
Y5 plus 

Issues and 
Dependencies 

Source 
 

9. Streetscape Upgrade - Pascoe Vale Rd Stage 4 
Complete upgrade of east side of Pascoe Vale Rd, including replacement of 
angle parking at northern end with new forecourt and parallel parking 
 
 

Lead: Urban Design 
 
Project Team: 

 Engineering Services 

 Places 

 Transport 
 

$1,270,000 (capex) 
 

Y 1 
 

 Glenroy Streetscape Masterplan 
 
Council Plan Deliverable: P7c) 
Implement Glenroy Streetscape 
Masterplan: Deliver streetscape-upgrade 
projects within Glenroy Activity Centre 

10. Streetscape renewal program – Hartington Street 
 

Lead: Engineering Services $30,000 (capex) Y1   

11. Public Toilet Renewal 
Belair Avenue public toilet  

Lead: Engineering Services 
 

$20,000 (capex) 
 

Y 2   

12. Morgan Court – Pascoe Vale Road Link 
Upgrade arcade linking Morgan Court and Pascoe Vale Road, including new 
canopy/roof treatment  

Lead: Urban Design 
 

$100,000 (capex) Y2  Glenroy Streetscape Masterplan 
 

13. Streetscape Upgrade – Hartington Street 
Upgrade Hartington St to form part of the bicycle network through Glenroy 
and the key pedestrian street connecting the bus interchange with Wheatsheaf 
Rd. 
 
 

Lead: Urban Design 
 
Project Team: 

 Engineering Services 

 Places 

 Transport 

 $60,000 (capex) 
 
 
 
 
 

Y 3 - design 
All streetscape 
upgrades will be 
reviewed in terms of 
scope and priority 
once the design of 
level crossing removal 
is finalised. 

Subject to level crossing 
removal design and 
location of station. 

Glenroy Streetscape Masterplan 
 

14. Streetscape Upgrade – Glenroy Road  

Create a high quality pedestrian environment integrating Glenroy Rd into the 
station environs and linking the train station, Morgan Court, Pascoe Vale Road 
and Wheatsheaf Road 

Lead: Urban Design 
 
Project Team: 

 Engineering Services 

 Places 

 Transport 
 

$50,000  
$450,000  
(capex) 

Y4 
Y 5 
All streetscape 
upgrades will be 
reviewed in terms of 
scope and priority 
once the design of 
level crossing removal 
is finalised. 

Subject to design of 
Glenroy Rd level crossing 
removal 

Glenroy Streetscape Masterplan 
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No. Action Responsibility Budget and 
Funding Sources  
 

Timing 
Y1 17/18 
Y2 18/19 
Y3 19/20 
Y4 20/21 
Y5 plus 

Issues and 
Dependencies 

Source 
 

15. Street landscape – trees and greening 
Implement the Glenroy Streetscape Masterplan and Council's Urban Forest 
Strategy 
Increase street tree planting with a focus on the primary and secondary streets 
which provide connection between residential areas and the core commercial 
area 

Lead: Open Space 
 
Project Team: 

 Urban Design 

 Places 

 Transport 
 

Within existing 

Moreland wide 
program budget 

 Streetscape upgrade and 
public space projects 

Structure Plan 
Glenroy Streetscape Masterplan 
Urban Forest Strategy 

16. Open space – Bridget Shortel Reserve Upgrade 
Upgrade the new park on the former Glenroy School site (Bridget Shortel 
Reserve) as part of development of the Wheatsheaf Hub 

Lead: Open Space Design and 
Development 
 
Project Team: 

 Capital Works Planning and 
Delivery 

 Places 

$1.3m - Open 
Space Fund (PRRLF) 
(included in the 
Wheatsheaf Hub 
project) 

TBC To be implemented in 
conjunction with 
Wheatsheaf Hub 
construction 

 

17. Parklet Program 
Identify suitable locations for temporary parklet and engage with adjoining 
business owners to gauge interest. Provide support to apply if interested. 
 

Lead: Places / Urban Design 
 
Project Team: 

 Urban Design 

 Transport 
 

Base  ongoing   

18. Street Cleansing and Maintenance 
Review and implement street cleansing regime in the activity centre with 
specific focus on high pedestrian traffic areas, including Pascoe Vale Rd 
footpaths, Post Office Place, Morgan Court and Wheatsheaf Rd footpaths. 
 

Lead: Street Cleansing 
 
Project team: 

 Places 

 Urban Design 

base  Ongoing   

19. Open Space Maintenance 
Review open space maintenance regime in the activity centre with specific 
focus on Morgan Court, Bridget Shortel Reserve, Belair Ave, Mott Reserve and 
Cromwell Street 
 

Lead: Open Space Maintenance 
 
Project team: 

 Places 

 Urban Design 

base  Ongoing   

  
 

TOTAL YEAR 1 - 5:  $2,050,000 
 
BASE – $70k*       OPEX – $0k     CAPEX - $1.98m 
 

*not including base service delivery budgets. 
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5.3 Getting around Glenroy (Transport) 

Outcomes 

Glenroy Activity Centre has well-integrated movement networks that prioritise sustainable modes of transport. 

 A centre not dominated by cars, where pedestrians, cyclists and public transport have priority over other transport modes so that the majority of people can arrive and move around Glenroy on foot, by bike or on public transport. 

 A safe and attractive network of east–west and north–south pedestrian and cycle routes that connect key precincts and places and are suitable for all ages and abilities. 

 Frequent, well-connected and accessible public transport that goes to a wide range of destinations and extends timetables to operate in the evening and at weekends on all routes. 

Actions 

No. Action and Scope Responsibility Budget and 
Funding 
Sources  
 

Timing 
Y1 17/18 
Y2 18/19 
Y3 19/20 
Y4 20/21 

Y5 plus 

Issues and 
Dependencies 

Source 
 

20. Glenroy Rd level crossing removal 
Work with the Level Crossing Removal Authority (LXRA) on the design of 
the Glenroy Road level crossing removal to maximise community benefit 
and place making opportunities and with a preference for grade 
separation of the rail line under Glenroy Road. 
 
Participate in community engagement activities with LXRA to ensure the 
community is given suitable opportunities to review and feedback on the 
design. 
 

Lead: LXRA (Places) 
 
Project team:  

 Urban Design 

 Transport 

State Govt Y1-Y4 Timing dependent on 
LXRA 

Structure Plan 
 
Council Plan Deliverable: P2d) 

Continue to advocate for level crossing 
removal in Moreland: Work with the Level 
Crossing Removal Authority (LXRA) to maximise 
community benefit from crossing removals in 
Moreland 
 
COUNCIL ACTION PLAN # 41 

21. Moreland Integrated Transport Strategy 
Review Moreland Integrated Transport Strategy (MITS) and implement car 
parking provisions in the Planning Scheme 
 

 

Lead:  Strategic Transport and 
Compliance and Strategic 
Planning 
 
Project team: 
tbc 

Municipal wide 

project budget (up 
to $400,000 opex) 

 

Y1 – Y3 Y2 – Full advocacy 

campaign developed and 
potential revision of 

CAPEX program. 

 
Y3 – Implementation. 

Council Plan Deliverable: P2a) 

Review of the Moreland Integrated Transport 
Strategy (MITS), with specific focus on 
achievement of this outcome to drive later 
year’s action to enable mode shift and 
reduction in traffic congestion 

22. Pedestrian and cycling network – Craigieburn Shared Path 
Implement the Craigieburn shared path 
 

Lead: Transport 
 
Project team: 

 Places 
Urban Design 

$500,000 (capex) 
$450,000 (capex) 

Y1 
Y2 

Ensure factored in to 
design of level crossing 
removal 

 

23. Public transport services 
Work with the State Government and public transport providers to ensure 
the centre is serviced by frequent, well-connected and accessible public 
transport that goes to a wide range of destinations and extends timetables 
to operate in the evening and at weekends on all routes. 

Lead: Transport 
 
Project team: 

 Places 
Urban Design 

Base ongoing  Structure Plan 

  
 

TOTAL YEAR 1 - 5: $950,000 
 
BASE – $0k*       OPEX – $0k     CAPEX - $950k 
 

*not including base service delivery budgets. 
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5.4 Places to enjoy and do business in Glenroy (Economy) 

Outcomes 

The centre is a vibrant activity precinct with a wide variety of shops, services and housing. 

 Create a visually appealing centre that gives a sense of place and promotes civic pride 

 Consolidate and reinforce the role of Glenroy as a sub-regional/local convenience centre and improve the ongoing viability of the centre 

 Maximise opportunities for a broad range of well-designed and integrated buildings incorporating land uses to support the vitality and functioning of the area, including retail, office, industry, community uses, culture, entertainment, 

leisure and housing 

 Increase the numbers of people living, working and visiting the centre 

 Increase the number and range of employment opportunities in the centre 

Actions 

No. Action Responsibility Budget and 
Funding Sources  
 

Timing 
Y1 17/18 
Y2 18/19 
Y3 19/20 
Y4 20/21 
Y5 plus 

Issues and 
Dependencies 

Source 
 

24. Trader and business engagement and capacity building 
Work with businesses to build their capacity to initiate positive change. 
 
Work with businesses to explore a marketing and events program to include a 
Website, Business Directory and social media marketing as prioritised in initial 
discussions with interested businesses. 
 
Deliver a training and development program which responds to results of 
2016/17 business survey results. 
 
 

Lead: Places / Business 
Network 
 
Project team: 

 Economic Development 

 Business Network 

($15,000 from 
Place Activation 
Base Budget) 
 

Y1 – Y2 Scope to be driven by 
business input and 
informed by results of 
trader/business surveys 
and customer and 
household surveys.  

 

25. Waterloo Road Land Swap 
Complete land swap with owners of 358 Waterloo Road to consolidate 
fragmented land parcels to rationalise land ownership & car park design for 
proposed Aldi Supermarket. 
 

Lead: Property 
 
 

Base Y1   

26. Supermarkets 
Work with the existing (and proposed) major supermarkets to encourage 
them to improve their effect on the centre particularly with regard to visual 
amenity, active street frontages, management of car parking and traffic flow, 
and key pedestrian routes and pedestrian amenity. 

Lead: Places 
 
Project team: 

 Economic Development 

 Urban Design 

Base Y2-5 How and when will be 
influenced by design and 
construction timing of 
the level crossing 
removal – new station 
location etc 

Structure Plan 

27. Mix of shops and services 
Explore ways to improve the mix of shops and services to meet the local 
convenience needs of all sectors of the community and to develop a night 
time economy to help improve safety and security and to provide more 
opportunities for dining, entertainment and recreation for the wider 
community. 
 
Encourage the development of complementary shops and services around 
the train station and key pedestrian spine. 

Lead: Places / Business 
Network 
 
Project team: 

 Economic Development 
 

Base ongoing  Structure Plan 

  TOTAL YEAR 1 - 5: $15,000   
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No. Action Responsibility Budget and 
Funding Sources  
 

Timing 
Y1 17/18 
Y2 18/19 
Y3 19/20 
Y4 20/21 
Y5 plus 

Issues and 
Dependencies 

Source 
 

 
BASE – $15k*       OPEX – $0k     CAPEX - $0k 
 
*not including base service delivery budgets. 

 

 

Theme Total 

Community $ 681,185 

Public Places $ 2,050,000 

Transport $ 950,000 

Economy $ 15,000 

Total (2017 – 2021)  
Allocated Council Budget  

$3,696,185 
(as at November 2017) 
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6.0 POTENTIAL FUTURE PROJECTS 

This section identifies a number of potential unbudgeted projects which have been identified in the Glenroy Structure Plan, Streetscape Masterplan and other Council strategies and which should be considered for implementation in the future. 

These unbudgeted projects will be evaluated as part of each annual review of the Action Plan and will inform future budget reviews. Most of the below actions have a medium to longer term timeframe (beyond the next 5 years) although a few 

have been identified as relevant to be considered in the short term (next 5 years), subject to budget availability. 

No. Action Responsibility Budget and 
Funding Sources  
 

Suggested Timing 
Short (5 years) 
Medium (5-10 years) 
Long (10+ years) 

Issues and 
Dependencies 

Source 
 

6.1 Community 

28. Youth employment project 
Explore potential to work with local business with entry level roles (eg. 
supermarkets) and Youth Projects to expand the ‘Shift’ program to deliver a 
project Glenroy.  

Lead: Youth Services 
 
Project Team: 

 Eco Dev 

Unbudgeted Short Dependent on 
interest/commitment 
from local business and 
youth agency 

New Idea (Cr Helen Davidson) 

29. Customer Service Centre 
Investigate options and opportunities for future location and form of providing 
Council’s Customer Service Centre functions in Glenroy, including the potential 
to co-locate with other council services and facilities. 

Lead: Customer Service 
 
 
Project Team: 
Property Services 
Places 

Not funded  Future Wheatsheaf Hub 
may be an option 

 

30. Review of Glenroy Structure Plan 2008 
Following construction of the level crossing removal, review the Glenroy 
Structure Plan (adopted in 2008). 

Lead: Strategy Unit 
 
Project team: 

 Places 

 Urban Design 

 Transport 

 Social Development 

 Open Space 

Not funded   Short - Medium Subject to timing on 
design and delivery of 
LXRA level crossing 
removal. 

 

6.2 Public Spaces 

31. Lighting 
Undertake an audit of public lighting in areas of the activity centre where 
concerns over levels of lighting have been raised to identify any areas where 
Australian standards are not met, and ensure all public spaces in the centre meet 
relevant Australian standards 

Lead: Transport Development  
 
Project Team: 

 Places 

 Urban Design 

 Engineering Services 
 

Not funded Short 
 

 Streetscape Masterplan 

32. Streetscape Upgrade – Wheatsheaf Road 
Upgrade Wheatsheaf Rd to provide for activity on the street and develop as a key 
gathering space in the centre. It will be a central point in the connection between 
Wheatsheaf Hub and the core of Glenroy 

Lead: Urban Design 
 
Project Team: 

 Engineering Services 

 Places 

 Transport 
 

 Not funded Medium - Long 
All streetscape 
upgrades will be 
reviewed in terms of 
scope and priority once 
the design of level 
crossing removal is 
finalised. 
 

Will be influenced by 
design of Glenroy Rd level 
crossing removal. 
 
Development of the 
Wheatsheaf Hub will 
increase importance and 
need for works in 
Wheatsheaf Road. 
 
Combine with focussed 
trader engagement 
program with Wheatsheaf 

Streetscape Masterplan 
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No. Action Responsibility Budget and 
Funding Sources  
 

Suggested Timing 
Short (5 years) 
Medium (5-10 years) 
Long (10+ years) 

Issues and 
Dependencies 

Source 
 

Rd traders. 
Consider connections to 
rear car park and 
proposed Aldi 
development. 

33. Streetscape Upgrade – Morgan Court, Stage 2 

 Extend Morgan Court upgrade south as a shared zone to link with Station 
Plaza  

Lead: Urban Design 
 
Project Team: 

 Engineering Services 

 Places 

 Transport 
 

 Not funded Medium - Long 
All streetscape 
upgrades will be 
reviewed in terms of 
scope and priority once 
the design of level 
crossing removal is 
finalised. 

Links with Glenroy Rd 
upgrade and Dowd Place 
upgrade. 
Subject to level crossing 
removal design. 

 

34. Streetscape Upgrade – Dowd Place 
Advocate to State Government to declare Dowd Place a public road and 
restructure the street with active frontages to the street and station  

Lead: Urban Design 
 
Project Team: 

 Engineering Services 

 Places 

 Transport 

Pt 1 - base  
 
Pt 2 - Not funded 

Ongoing 
 
Medium - Long 
All streetscape 
upgrades will be 
reviewed in terms of 
scope and priority once 
the design of level 
crossing removal is 
finalised. 

Subject to level crossing 
removal design and 
location of station. 

 

35. Streetscape Upgrade – Post Office Place 
Part of key pedestrian spine through Glenroy 
Integrate with Station environs public realm 

Lead: Urban Design 
 
Project Team: 

 Engineering Services 

 Places 

 Transport 

 Not funded  Medium - Long 
All streetscape 
upgrades will be 
reviewed in terms of 
scope and priority once 
the design of level 
crossing removal is 
finalised. 

Subject to level crossing 
removal design and 
location of station. 

Streetscape Masterplan 

36. Streetscape Upgrade – Marlborough Street 
Primary pedestrian route to bus interchange, train station and core shopping 
area (on the key pedestrian spine) 

Lead: Urban Design 
 
Project Team: 

 Engineering Services 

 Places 

 Transport 

 Not funded Medium - Long 
All streetscape 
upgrades will be 
reviewed in terms of 
scope and priority once 
the design of level 
crossing removal is 
finalised. 
 

Subject to level crossing 
removal design and 
location of station. 
Subject to redevelopment 
of industrial area (MILS 
Cat 2 Employment Area). 

Streetscape Masterplan 

37. Streetscape Upgrade – Murrell/Blenheim Street 
Continuation of pedestrian spine, providing link between Neighbourhood 
Learning Centre, Mott Reserve and the core of centre 

Lead: Urban Design 
 
Project Team: 

 Engineering Services 

 Places 

 Transport 

Not funded 
 
 
 

Medium - Long 
All streetscape 
upgrades will be 
reviewed in terms of 
scope and priority once 
the design of level 
crossing removal is 
finalised. 

Link with overall 
community facilities plan 
and potential for Neigh 
Learning Centre to move 
to Wheatsheaf Hub. 

Streetscape Masterplan 
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No. Action Responsibility Budget and 
Funding Sources  
 

Suggested Timing 
Short (5 years) 
Medium (5-10 years) 
Long (10+ years) 

Issues and 
Dependencies 

Source 
 

38. Open space – Belair Avenue 
Create a new open space in Belair Avenue, incorporating the public toilet, car 
park and existing pocket park 

Lead: TBC 
 
Project Team: 

 Urban Design 

 Open Space 

 Engineering Services 
Places 

Not funded Medium - Long  Streetscape Masterplan 

6.3 Transport 

39. Traffic congestion 
Investigate options to reduce traffic congestion and improve traffic circulation 
within the centre, with a focus on the Pascoe Vale Rd and Glenroy Rd 
intersection. 
 
Work with LXRA to consider and address changes required to street network in 
conjunction with level crossing removal. 

Lead: Transport 
 
Project team: 

 Places 
Urban Design 

Not funded Medium - Long Dependent on outcome of 
level crossing removal – 
need to monitor traffic 
congestion changes as a 
result. 
LXRA keen to do transport 
study early to consider 
and address changes 
required to street 
network in conjunction 
with level crossing 
removal. 

Structure Plan 

40. Pedestrian and cycling network 
Investigate funding opportunities, and work with the State Government, 
VicTrack, VicRoads and other agencies as appropriate to develop a pedestrian 
and cycling network that: 

 is permeable east–west and north–south 

 is legible and convenient 

 is safe and attractive to users of all ages and abilities (including use of 
motorised scooters and people with disabilities) 

 connects key precincts, community facilities and public open spaces 

 is designed to give priority to pedestrians and cyclists over private 
vehicles 

 includes bicycle parking and storage at key locations such as the 
transport interchange. 

 create an on road bike lane along the key bicycle routes in Glenroy (as 
mapped in the Streetscape Masterplan). 

 consider the possibility of shared spaces or separate bike lanes on key 
streets such as Glenroy Rd if space permits. 

 design a bicycle path network linked to off-street paths with urban 
design features such as lighting in key locations that increase rider safety 
and visibility. 

Lead: Transport 
 
Project team: 

 Places 
Urban Design 

Not funded   Medium - Long  Structure Plan 
Streetscape Masterplan 
 
 

41. Wayfinding 
Promote active and public transport options to reduce car dependency and the 
dominance of the centre by cars by: 

 Installing wayfinding signage throughout the centre to access key 
destinations, including direction, time and distance information (e.g. 

Lead: TBC 
 
Project team: 

 Places 

 Transport 
Urban Design 

Not funded   Medium - Long Subject to level crossing 
removal design, location 
of station and any 
changes to bus 
interchange 
location/routes etc. 

Structure Plan 
Streetscape Masterplan 
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No. Action Responsibility Budget and 
Funding Sources  
 

Suggested Timing 
Short (5 years) 
Medium (5-10 years) 
Long (10+ years) 

Issues and 
Dependencies 

Source 
 

train station, library, community facilities, customer service centre, bus 
stops, public toilets, shops, etc) 

 Upgrade signage at gateways and along commercial streets as part of the 
scope of works when upgrading the street. 

 Local map and communication campaign 

42. Public car parking 
Ensure adequate and appropriate provision of public car parking in ways that 
reduce its negative effects, such as barriers to pedestrian routes and expansive 
layouts, on the urban environment. Relevant to: 

 level crossing removal 

 redevelopment sites (e.g. Aldi) 

 Council owned car parks 

Lead: TBC 
 
Project team: 

 Transport 
Urban Design 

Not funded   Medium Review of Moreland 
Integrated Transport 
Strategy and Car Parking 
Strategy scheduled for 
17/18-18/19. 

Structure Plan 

6.4 Economy 

43. Centre precincts 
Define, develop and celebrate the character and roles of the distinct precincts 
within the centre through the clustering of similar and complementary uses such 
as entertainment and dining, community services and cultural facilities. 
 
Priority focus on Wheatsheaf Road shops linked to level crossing removal, new 
Aldi supermarket and Wheatsheaf Hub on former Glenroy School site. 
Other precincts to be reviewed following confirmation of design of level crossing 
removal and associated changes to urban structure. 
 
 

Lead: Places / Business Network 
 
Project team: 

 Economic Development 
 

Not funded   Medium - Long Opportunity to develop 
role and amenity of 
Wheatsheaf Rd precinct 
due to significant changes 
linked to level crossing 
removal, new Aldi 
supermarket and 
Wheatsheaf Hub on 
former Glenroy School 
site. 

Structure Plan 

44. Employment 
Undertake a feasibility study to identify the need for co-working and creative 
space(s) in Glenroy.  

Lead:  

 Economic Development 
 
Project team: 
Places 

Not funded   Medium - Long  Structure Plan 

6.5 Other 

45. Review of Glenroy Structure Plan 2008 
Following construction of the level crossing removal, review the Glenroy 
Structure Plan adopted in 2008. 

Lead: Strategy Unit 
 
Project team: 

 Places 

 Urban Design 

 Economic Development 

 Social Development 

 City Infrastructure 

 Transport 

 Open Space 

Not funded Medium Subject to timing on 
delivery of level crossing 
removal 

 

46. Water Plan 
Prepare a water plan for the activity centre that identifies water catchments and 
how to meet best practice in the centre. 
 
Incorporate WSUD in streetscape upgrades.  

Lead: ESD 
 
Project team: 

 Places 

 Engineering Services 

Not funded Medium - Long  Streetscape Masterplan 
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No. Action Responsibility Budget and 
Funding Sources  
 

Suggested Timing 
Short (5 years) 
Medium (5-10 years) 
Long (10+ years) 

Issues and 
Dependencies 

Source 
 

47. Potential Rezoning 
Industrial precinct (Industrial 3 Zone) to east of rail line around Hartington, 
Marlborough and Blenheim Streets categorised as Employment category in 
Moreland Industrial Land Strategy (MILS) – potential for future commercial zone 
to facilitate transition to mixed use, employment uses on lower floors with 
apartments above. 

Lead: Amendments Unit 
 
Project team: 

 Strategy 

 Places 

 Urban Design 

Not funded   Medium - Long Subject to future 
intentions of current 
businesses and 
landowners in the 
precinct. 

Moreland Industrial Land Strategy 
2015-2030 

 


